

Update on RTIR Working Group

Carlos Fuentes Bermejo <carlos.fuentes@rediris.es>



red.es What to say



- Project status
- Miscellanous



redes Project Status



- Contract was signed between TERENA and BestPractical on 6th September
- Started on 6th October
- First milestone will delivery on 6th April (less than two months)
- Status: 51% of the requirements are done
 - Not realistic at all because they completed the hardest first
- Let me show you what the new RTIR looks like





- RTIR-WG meeting (closed for participating in RTIR) project only)
 - This evening at 7.30 (nobody will be able to get out unless) all the items are done)
 - First goal gets ready for the 1st milestone
 - Be aware that we need to allocate time
 - Be aware that we need a testing environment
 - Get over the Test and Procedure Document
 - Define the basic testing, the environment, how to evaluate ...
 - Discuss the proposal of Milestone Document for the first milestone

redes Miscellaneous



- Talk at the 5th Abuse Forum Workshop
- Wiki for the working group
- VmWare Image for testing RTIR
 - Fedora Core 4
 - RT 3.0
 - RTIR 1.0
 - All necessary perl packages are included (RPMs)
 - Why?
 - A number of people said: "RTIR is difficult to install" (a guy from the street)
 - The image will be located in RedIRIS' ftp (will be avalable for replicating)







